Lofthus- Frukt og saft	PLANNING THE PROJECT					DESIGNING THE PROJECT						BUILDING THE SITE								Test/finishing before launch					LAUNCH
Project start: 15.04.19	Day 1 (monday)	Day 2	Day 3	Day 4	Day 5	Weekend	Day 6	Day 7	Day 8	Day 9	Day 10	Weekend	Day 11	Day 12	Day 13	Day 14	Day 15	Weekend	Day 16	Day 17	Day 18	Day 19	Day 20	Weekend	PROJECT FINISH: 13.05.2019
COSTUMER	DEFINE PROJECT KEYDRIVER: QUALITY										DESIGN MEETING, SHOWING STYLE TILE												RESERVED OF SECOND	RE CH	LAUNCH DATE 13.05.2019
PROJECT MANAGER	DEFINE PROJECT KEYDRIVER: QUALITY	MARKET RESEARCH	MARKET RESEARCH								DESIGN MEETING, SHOWING STYLE TILE												SE STREET SE SE	RE CH AUNICH	LAUNCH DATE 13.05.2019
COPYWRITER/MARKET RESEARCH		MARKET RESEARCH	MARKET RESEARCH	SITE OUTLINE	SITE OUTLINE								MAKING TEXT-CONTENT										RESERVED OF COLUMN	RE CH	LAUNCH DATE 13.05.2019
BACK-END DEVELOPER				SITE OUTLINE	SITE OUTLINE								SERVER AND DATABASE (BACK-END)									BUGFIX	ACULAND POSE	AUNICH AUNICH	LAUNCH DATE 13.05.2019
FRONT-END DEVELOPER				SITE OUTLINE	SITE OUTLINE		SITE LAYOUT	SITE LAYOUT	STYLE TILE	STYLE TILE	DESIGN MEETING, SHOWING STYLE TILE		HTML/CSS	HTML/CSS	HTML/CSS	JAVASCRIPT	JAVASCRIPT		CROSS PLAT	FORM AND BRO	WSER TESTING	BUGFIX	RESERVED OF	RE RUNCH	LAUNCH DATE 13.05.2019
DESIGNER				SITE OUTLINE	SITE OUTLINE		SITE LAYOUT	SITE LAYOUT	STYLE TILE	STYLE TILE	DESIGN MEETING, SHOWING STYLE TILE		UX/UI DESIGNING						UX/UI DESIGN TESTING	UX/UI DESIGN TESTING			BE STATE OF SECOND	AL CH	LAUNCH DATE 13.05.2019
PHOTOGRAPHER							PHOTOSHOOT OF PLACE AND STAFF																REAL PROPERTY.	RE CH AUNCH	LAUNCH DATE 13.05.2019